



# Village and Town of Turin Joint Water Project

# Agenda

---

- I. Introduction
- II. Start Early
- III. Identify Priorities
- IV. Invest in your Project
- V. Project Status



# Introduction

## Team Members (Present)

**Katie Malinowski, Tug Hill Commission**

**Casandra Buell, Lewis County**

**Josh Leviker, Village of Turin Mayor**

**Jane Gillette, Town of Turin Supervisor**

**Lydia Wojnowski, Town of Turin Council**

**Anthony Young, Barton & Loguidice**

**Brett McVoy, Barton & Loguidice**



# Start Early

## Start Early

---



- Begin early – a year in advance
- Determine budget and required match
- Consistent with local & regional plans



*Village of Turin*

*Town of Turin*

**Barton  
& Loguidice**

*Snow Ridge*

## Find Partners and Build Support


---

- **Partners**
  - Help leverage resources
  - Public, Private, Non-profit
  - Increase project benefit for funding agencies
- **Build Support**
  - Larger entities
    - › Regional Economic Development Councils
    - › Regional Planning and Development Boards

# Identify Priorities



# Existing System





## Existing System

- Aged watermains
- Water storage tank deficiencies
- Water meters need replacement
- Outside users in the Town
- New development in the Town

Dear Mr. Mayor,

Enclosed is a brief synopsis of my dating of your wooden-water main collected in June of 2022. In short, this sample is a portion of red pine (*Pinus resinosa*) and was **felled outside of the growing season (i.e., September to May) of 1881-1882.**

# Invest in Your Project

Preliminary Engineering Report

**Water Infrastructure Improvements  
Project**

PWSID: NY2402369

Prepared for  
**Village of Turin**  
6312 E Main Street  
Turin, New York




Revision 0  
June 2023

**Barton&Loguidice**

## Invest in your Project

- RFQ for Engineering Services – March 2023
- Income Survey – May 2023
- Preliminary Engineering Report – June 2023
- SEQR – July 2023
- Bond Resolution – July 2023
- District Formation – July-October 2023
- Funding Applications
- Reach most advanced state of “readiness”

# Proposed \$6.75 Million Project



## Funding Programs

- Environmental Facilities Corporation (EFC)
  - BIL/DWSRF submitted June 2023
  - WIIA submitted July 2023
- United States Department of Agriculture Rural Development (USDA RD)
  - Submitted September 2023
- Homes & Community Renewal (HCR)





## Department of Health



**KATHY HOCHUL**  
Governor

**JAMES V. McDONALD, M.D., M.P.H.**  
Commissioner

**JOHANNE E. MORNE, M.S.**  
Acting Executive Deputy Commissioner

December 22, 2023

The Honorable Josh Leviker  
Mayor, Village of Turin  
6312 East Main Street  
PO Box 223  
Turin, NY 13473

Re: Drinking Water State Revolving Fund  
Bipartisan Infrastructure Law General Supplemental and  
Base DWSRF Hardship Funding Evaluation  
DWSRF Project No. 19517  
Distribution and Storage Upgrades  
Village of Turin, Lewis County



Dear Mayor Levikar:

The NYS Department of Health (DOH) has completed an evaluation for Federal Fiscal Year (FFY) 2023 Bipartisan Infrastructure Law General Supplemental (BIL-GS) funding through the Drinking Water State Revolving Fund (DWSRF) for the project referenced above. I am pleased to inform you that this project is eligible for a BIL-GS grant award of up to \$4,866,750 and Base DWSRF Hardship interest free financing of \$2,085,750.



## Current Project Status

---

- Verification of existing system
- Survey
- Soil Borings
- Easements and Subdivision
- Design



## Timeline

- RFQ for Engineering Services ----- March 2023
- Kickoff Meeting ----- April 2023
- Preliminary Engineering Report ----- June 2023
- SEQR ----- July 2023
- Bond Resolution ----- July 2023
- District Formation ----- July through October 2023
- Funding Applications ----- July through September 2023
- BIL Award ----- December 2023
- Design ----- January through August 2024
- Bidding ----- Fall 2024
- Construction ----- Spring 2025 through Fall 2025

Success with grant funded projects is not about luck.

---

- Start Early
- Identify Priorities
- Invest in your Project



# Questions and Discussion

## Cassandra Buell

- Director of Planning and Community Development
- Lewis County
- [casandrabuell@lewiscounty.ny.gov](mailto:casandrabuell@lewiscounty.ny.gov)

## Josh Leviker

- Mayor
- Village of Turin
- [jleviker@barrettpaving.com](mailto:jleviker@barrettpaving.com)

## Anthony M. Young

- Managing Engineer
- Barton & Loguidice, D.P.C.
- [ayoung@bartonandloguidice.com](mailto:ayoung@bartonandloguidice.com)